From: Halasz, Stephen (Austin, TX-US)

To: Gary Moore/R6/USEPA/US@EPA; Arredondo, Alonzo
Cc: Richard Bergner

Subject: Falcon schedule

Date: 09/02/2011 10:40 AM

Attachments: Ealcon Schedule.pdf

Gary,

As a follow up to our conversation yesterday I’'m attaching the updated RI/FS schedule. | realize the
RI/FS isn’t your responsibility but | did want to back up our opinion that the RI/FS cannot be
completed March 2012.

On the attached schedule (you’ll have to expand the scale to 400% to able to read it) you’'ll see that
if the RI/FS agreement is signed soon and we get the offsite access agreements signed and schedule
the driller and lab that we will begin collecting field samples on September 26 of this month. That is
step 38 out of 141 steps to complete the RI/FS. As you’ll see the schedule includes numerous
reports, reviews and comments about the reports.

We would appreciate the opportunity to discuss the schedule with the EPA in hopes of shortening
the schedule and to be sure all parties are aware of what’s left to complete the RI/FS.
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